
Activity Title Date 4 Date 5Date 3

DATES FOR OPEN CWIP ACTIVITIES 6/19/2015Database Run Date:

Activity # Next Big 
Date

Date 1 Date 2 Date 6 Date 7 Date 8

 Not Linked - TBDN/A

AWIPS Product Improvement (Software AWIPS "2") 30-Apr-1230-Apr-12010006

CAO WRC Seattle, WA - Building 8 Roof Replacement 
& NDC Space

31-Aug-1531-Aug-15010202

Comprehensive Large Array Data Stewardship System 
(CLASS)

30-Apr-04 07-Apr-06 21-Oct-0817-Apr-15010013 10-Jul-12 17-Apr-2015 31-Dec-17

CO-OPS Water Level Processing Interface - Phase 2 30-Sep-1530-Sep-15010183

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) 31-Mar-1531-Mar-15010014

Deep Space Climate Observatory (DSCOVR) 15-Feb-1515-Feb-15010158

ESPC LAN Network and IT Infrastructure 15-Dec-1515-Dec-15010204

ESPC NDE 2.0 AND PDA Build-out at CBU 31-Dec-1531-Jan-16010173

ESPC NDE 2.0 Development 31-Dec-1531-Jan-16010182

Fairbanks CDAS Power Plant Rehabilitaion 30-Dec-16010231

Fairbanks CDAS Redesign Vehicle Maintenance & 
Storage Facility

31-Dec-1631-Dec-16010206

Fairbanks CDAS Road Repairs Phase IV 15-Jul-1531-Dec-16010205
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FSV6 - Reuben Lasker 30-Apr-1430-Apr-14010024

GOES R 31-Mar-16 30-Jun-17 30-Jun-1931-Mar-16010028 31-Dec-25

GOES-N SERIES 30-Sep-1530-Sep-15010029

GOES-R Remote Backup Facility 09-Jan-1309-Jan-13010166

INTERGRATED MISSION MONITORING SYSTEM 12-Dec-1512-Dec-15010187

Jason 3 Ground System 30-Sep-1530-Sep-15010119

Jason-3 Altimetry Mission 30-Sep-1530-Sep-15010146

JPSS 31-Mar-1731-Mar-17010133

JPSS Back-UP Operations Room, Office and Support 
SpaceBuildout

11-Jul-1425-Jul-14010194

Metop Ground System 31-Dec-0931-Dec-09010038

Nancy Foster Capital Improvements 01-Mar-1501-Mar-15010196

NESDIS Administrative LAN (Local Area Network) 
Consolidation

31-Jan-1731-Jan-17010207

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr, 
Vertex Bldg, Area A

20-Jun-1420-Jun-14010193
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NESDIS Virtual Test Lab 30-Jun-1530-Jun-15010195

NESDIS Wallops Island, VA WCDAS Main Telecom 
Room Alteration

30-Mar-1630-Mar-16010223

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

30-Jun-1330-Jun-13010045

NMAO Aircraft Replacement - WP-3D Upgrade 30-Sep-1430-Mar-15010046

NMFS Galveston, TX - Seawater Treatment Facility 30-Aug-1530-Aug-15010177

NMFS Hammond Research Station, Oregon 30-Sep-1630-Sep-16010228

NMFS La Jolla, CA - Lab Replacement 01-Jul-1301-Jul-13010058

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc 14-Oct-1430-Jan-15010147

NMFS Miami, FL - SEFSC Miami Chiller Plant project 30-Jul-1530-Jul-15010200

NMFS Miami, FL - SEFSC Necropsy Laboratory 
Renovation

30-Jun-1430-Jul-14010162

NMFS Montlake Multi-Building Roof Replacement 
project.

31-Aug-1503-Dec-15010210

NMFS Mukilteo Research Station Repair 01-Jul-1501-Jul-15010211

NMFS Narragansett, RI - HVAC Renovation 31-May-1531-May-15010153
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NMFS Narragansett, RI - Modular Office Building 30-Jun-1430-Jul-14010175

NMFS Pascagoula, MS - Laboratory Replacement 30-Aug-0930-Aug-09010064

NMFS Port Orchard, WA - NWFSC Manchester 
Reseach Station

03-Aug-1431-Oct-14010178

NMFS Sandy Hook Highlands, NJ -  Laboratory Office 
Annex

30-Sep-1530-Sep-15010188

NMFS Sandy Hook, NJ - Repair/Replace Seawater 
Intake System

30-Sep-1430-Jan-15010181

NMFS Seattle, WA - NWFSC Montlake Misc. 
Repairs/Upgrades

31-Aug-1431-Aug-14010179

NMFS Seattle, WA - South Building Roof & HVAC 15-May-1515-May-15010201

NMFS Woods Hole, MA - Berthing 13-Aug-1613-Aug-16010155

NOAA CAO Silver Spring, MD - ARCHIBUS 15-Aug-1515-Aug-15010152

NOAA Diving Center Facility Improvement 30-Sep-1630-Sep-16010216

NOAA Honolulu, HI (Pacific Regional Center) 31-May-1531-May-15010067

NOAA Okeanos Explorer - Capital Improvements010212

NOAA P-3 Service Life Extention Project (SLEP) 30-Sep-1730-Sep-17010172
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NOAA SHIP - Fairweather Capital Improvements 01-Mar-1531-Dec-25010199

NOAA SHIP - Rainier Capital Improvement 31-Dec-2531-Dec-25010226

NOAA Ship Henry Bigelow  - Capital Improvements 31-Dec-2131-Dec-21010213

NOAA SHIP Thomas Jefferson -  Capital Improvement 01-Oct-1501-Oct-15010184

NOAA Solar Irradiance, Data and Rescue (SIDAR) 
Program Total Special solar Irradiance Sensor (TSIS) 

30-Jan-1730-Jan-17010215

NOS Beaufort, NC - CCFHR Seawall Repair, ETC 27-Jun-1527-Jun-15010185

NOS Charleston, SC - HML Boiler Conversion, AHU-
Duckwork Replacement (F-Wing)

10-Feb-1410-Feb-14010190

NOS Galveston, TX - FGNMS Building 216 Renovation 30-Nov-1630-Nov-16010130

NOS Kihei, HI - Phase 6 20-Jun-1520-Jun-15010161

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

03-Oct-1103-Oct-11010080

NOS Office of Coastal Management Charleston HVAC 
Control/HVAC Upgrade

01-Sep-16010230

NOS Oxford, MD - Seawater Intake 
Replacement/Roofing Replacement

19-Jun-1519-Jun-15010189

NOS San Francisco, CA - GFNMS Lifeboat Station & 
Boathouse Bldg. Restoration

28-Feb-1528-Feb-15010131
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NOS Stellwagen Bank NMS MOC/Boathouse 
Renovation, Scituate. MA

23-Sep-1723-Sep-17010227

NPOESS Data Exploitation (NDE) 30-Jun-1430-Jun-14010083

NSOF Central Plant Upgrade 30-Sep-1530-Sep-15010157

NWFSC AC Upgrade/Freezer Room 15-Jul-1515-Jul-15010203

NWFSC Manchester Saltwater Stabilization Project 30-Sep-1530-Sep-15010209

NWS Anchorage WFO UPS Replacement Project/WFO 
Juneau UPS

30-Oct-1530-Oct-15010221

NWS Autosonde Site Preparation at Kodiak, AK 30-Oct-1530-Oct-15010220

NWS HVAC Replacement for Guam WFO 30-Oct-1530-Oct-15010219

NWS National Hurricane Center, Miami, FL Roof & 
HVAC Condenser Replacement

15-May-1615-May-16010225

NWS National Logistic Support Center/National 
Reconditioning Center

30-Oct-1530-Oct-15010222

NWS NESCC Fairmont, WV-Renovate Vertex Bldg, RM 
359

20-Oct-1428-Oct-14010180

NWS Palmer, AK - National Tsunami Warning Center 
Renovation

30-Jan-1530-Jan-15010208

NWS Tuscaloosa, AL (Water Resource Center) 15-Apr-1415-Apr-14010121
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NWS Weather Forecast Office (WFO), Cleveland, HQ 01-Sep-16010229

OAA Ship Oscar Sette  - Capital Improvements 31-Dec-2131-Dec-21010214

OAR Muskegon, MI - GLERL Bldg. 2 Replacement 15-Dec-1215-Dec-12010144

OMAO Ketchikan, AK Trestle Upgrade Project 30-Sep-1830-Sep-18010224

OMAO Norfolk, VA - MOC-A Building 1 Interior 
Renovation

30-Apr-1510-Jun-15010198

OMAO Norfolk, VA - MOC-A Bulkhead Replacement 15-Feb-1215-Feb-12010142

OMAO Ship Hi'ialakai Capital Improvement 31-Dec-1731-Dec-17010197

Oregon II Capital Improvement 30-Sep-1730-Sep-17010186

OSD Climate Sensors 31-Mar-17 31-Dec-2031-Mar-17010093

Palau Contruction 01-Sep-1501-Sep-15010094

POLAR METOP 31-Oct-1831-Oct-18010097

Polar-Orbiting Environmental Satellites (POES) back-
up and Restore System

30-Dec-1530-Dec-15010191

Product Distribution and Access (PDA) 31-Aug-1413-Dec-16010137
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Wallops CDA Electrical Distribution Upgrade 15-Nov-1431-Jul-15010114

WSR-88D Service Life Extension Program (SLEP) 01-Jan-16 31-Dec-2001-Jan-16010218

93 Number of Open CWIP Activities (including a "null" activity for project codes not associated to a specific CWIP activity)
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